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ESTIMATE RUN 06/06/2003

ESTIMATE SUMMARY 08:46:30

CONTID: C13448         ESTIMATE NO: 0007 FINL 1999

PCN: 13448-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STONEWALL TO WESTON PERCENT TIME:

PROJECT NO: STA 012A-035                  

STONEWALL TO WESTON

NAME OF ROAD: SH 12

PROJECT COUNTIES: LAS ANIMAS

PAY PERIOD ENDING 06/06/2003 DATE TIME STARTED 08/13/2001

                DATE LET 06/07/2001 DATE WORK BEGAN

 DATE AWARDED 07/06/2001 DATE TIME STOPPED 05/20/2002

 DATE CONTRACT EXECUTED 07/25/2001 DATE ACCEPTED 05/20/2002

                                    DATE NOTICE TO PROCEED 08/13/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,337,158.25 PARTICIPATING $ $ 2,774.90

AWARD PROJECT AMT: 1,329,116.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,768.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.18

60.5 TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS45

97.52%

33,150.24

2,774.90

2,774.90

18,543.59

$

$

$

$

1,142,402.28

161,605.73

1,304,008.01

0.00

1,304,008.01

0.00

0.00

1,304,008.01

0.00

AMOUNT DUE 1,304,008.01 18,543.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,543.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

202-00033  

0010 *REMOVAL OF DELINEATOR 384.000 384.000

EACH 0.000 0.00

6.00000 384.000 2,304.00

202-00090  

0015 *REMOVAL OF ASPHALT MAT (PLANING) 1,200.000 1,200.000

SY  0.000 0.00

3.00000 1,200.000 3,600.00

202-00240  

0020 *REMOVAL OF MAT FROM BRIDGE 700.000 700.000

SY  0.000 0.00

3.50000 700.000 2,450.00

202-00410  

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,300.000 1,300.000

LF  0.000 0.00

2.20000 1,300.000 2,860.00

202-01130  

0026 *REMOVAL OF GUARDRAIL TYPE 3 CMO #6 12.500 12.500

LF  0.000 0.00

75.00000 12.500 937.50

202-01130  

0030 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

105.00000 4.000 420.00

202-01300  

0035 BLADING DELETED FORM 105 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01500  

0036 BLADING DELETED FORM 105 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01500  

0040 BACKHOE CMO #4 18.250 18.250

HOUR 0.000 0.00

70.00000 18.250 1,277.50

203-01510  

0041 BACKHOE CMO #4 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01510  



CONTID: C13448         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 STRUCTURE EXCAVATION 47.000 47.000

CY  0.000 0.00

10.00000 47.000 470.00

206-00000  

0046 STR EXCAV CMO #4 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00000  

0050 STRUCTURE BACKFILL (CLASS 2) 47.000 47.000

CY  0.000 0.00

15.00000 47.000 705.00

206-00200  

0051 STR BKFL (CL 2) CMO #4, CMO #5 0.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00200  

0055 TOPSOIL 4,513.000 4,513.000

CY  0.000 0.00

10.00000 4,513.000 45,130.00

207-00205  

0060 *EROSION BALES (WEED FREE) DELETED FORM 105 0.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

208-00011  

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 12.000

EACH 0.000 0.00

200.00000 12.000 2,400.00

210-00011  

0070 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 6.000

EACH 0.000 0.00

290.00000 6.000 1,740.00

210-00012  

0075 *RESET MAILBOX STRUCTURE (TYPE 3) 8.000 8.000

EACH 0.000 0.00

400.00000 8.000 3,200.00

210-00013  

0076 *ADDED ITEM (LUMP SUM)/ ONE T3-BOX, 1-T1-SMALL, TWO 
T2-SMALL, FOUR T1-LARG STANDS

1.000 1.000

L S 0.000 0.00

1,892.82000 1.000 1,892.82

900-00014  

0077 *RESET END ANCHORAGE CMO #6 1.000 1.000

EACH 0.000 0.00

562.50000 1.000 562.50

210-01200  
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  

0085 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

265.00000 0.000 0.00

213-00002  

0090 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  

0095 *SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.80000 0.000 0.00

216-00039  

0100 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

22.00000 0.000 0.00

304-06007  

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 50.000

TON 0.000 0.00

100.00000 50.000 5,000.00

403-00720  

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 19,562.620 19,512.620

TON 50.000 1,975.00

39.50000 19,562.620 772,723.49

403-33711  

0111 HBP (GR S) (75) (PG 58-22) 0.000 0.000

TON 0.000 0.00

39.50000 0.000 0.00

403-33711  

0112 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

8,216.00000 1.000 8,216.00

900-00014  

0113 TEST AND SUPPORT EQUIP 1.000 1.000

L S 0.000 0.00

6,993.32000 1.000 6,993.32

614-87340  

0114 ADDED ITEM (EACH)/ 5.000 5.000

EACH 0.000 0.00

200.00000 5.000 1,000.00

900-00007  
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 8,935.000 8,935.000

GAL 0.000 0.00

0.80000 8,935.000 7,148.00

411-10255  

0116 EMUL ASPH (SS) CMO #4, CMO #5 0.000 0.000

GAL 0.000 0.00

0.80000 0.000 0.00

411-10255  

0120 RIPRAP (6 INCH) 75.000 75.000

CY  0.000 0.00

60.00000 75.000 4,500.00

506-00206  

0125 30 INCH CORRUGATED STEEL PIPE 80.000 80.000

LF  0.000 0.00

35.00000 80.000 2,800.00

603-10300  

0126 24 IN CSP INSTALL 24" CSP AT MP 39.9 78.000 78.000

LF  0.000 0.00

32.00000 78.000 2,496.00

603-10240  

0127 24 IN CSP CMO #4, CMO #5 0.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

603-10240  

0130 30 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

225.00000 3.000 675.00

603-30030  

0131 24 IN SES CMO #5 0.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

603-30024  

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 487.500 487.500

LF  0.000 0.00

13.00000 487.500 6,337.50

606-00301  

0139 *END ANCHORAGE (NONFLARED) REPLACED 2-FLARED WITH 
2-NON-FLARED END-SECTIONS

2.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

606-02003  

0140 *END ANCHORAGE (FLARED) 18.000 18.000

EACH 0.000 0.00

1,600.00000 18.000 28,800.00

606-02005  
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *DELINEATOR (TYPE I) 708.000 708.000

EACH 0.000 0.00

22.00000 708.000 15,576.00

612-00001  

0150 *DELINEATOR (TYPE III) 192.000 192.000

EACH 0.000 0.00

22.00000 192.000 4,224.00

612-00003  

0155 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  

0160 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000  

0161 *MOBILIZATION REMOBILIZE TO CHANGE MAILBOXES PER 
POSTMASTER

1.000 1.000

L S 0.000 0.00

920.00000 1.000 920.00

626-00000  

0162 *MOBILIZATION CMO # 6 1.000 1.000

L S 0.000 0.00

900.00000 1.000 900.00

626-00000  

0165 *EPOXY PAVEMENT MARKING 641.800 641.800

GAL 0.000 0.00

90.00000 641.800 57,762.00

627-00005  

0166 EPOXY PVMT MKG CMO #4,  CMO #5 0.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005  

0170 *FLAGGING 2,020.500 2,020.500

HOUR 0.000 0.00

24.00000 2,020.500 48,492.00

630-00000  

0175 *TRAFFIC CONTROL SUPERVISOR 47.000 47.000

DAY 0.000 0.00

390.00000 47.000 18,330.00

630-00002  

0180 *TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

160.00000 28.000 4,480.00

630-00007  
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *FLASHING BEACON (PORTABLE) DELETED FORM 105 0.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

630-80001  

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 27.000

EACH 3.000 510.00

170.00000 30.000 5,100.00

630-80342  

0191 CONST TRAF SIGN (B) CMO #4, CMO #5 0.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

630-80342  

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 7.650

EACH 0.850 161.50

190.00000 8.500 1,615.00

630-80343  

0196 CONST TRAF SIGN (C) CMO #4, CMO #5 0.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

630-80343  

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) DELETED FORM 105

0.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

630-80358  

0205 *DRUM CHANNELIZING DEVICE DELETED FORM 105 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80360  

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED FORM 105

0.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80363  

0215 *TRAFFIC CONE 107.000 96.300

EACH 10.700 128.40

12.00000 107.000 1,284.00

630-80380  

0216 TRAFFIC CONE DELETED FORM 105 0.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380  

0220 F/A MINOR CONTRACT REVISIONS 33,055.250 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ASPHALT PAVEMENT INCENTIVE DELETED FORM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  

0230 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  

0235 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  

0240 F/A QUALITY INCENTIVE PAYMENT 9,847.530 9,847.530

F A 0.000 0.00

1.00000 9,847.530 9,847.53

700-70025  

0245 F/A ESB PROGRAM DELETED FORM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  

0250 F/A EROSION CONTROL DELETED FORM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  

0251 ADDED ITEM (HOUR)/ REINSTALL 24" CSP AT MP 44 7.000 7.000

HOUR 0.000 0.00

35.00000 7.000 245.00

900-00010  

0252 ADDED ITEM (EACH)/ INSATLL 30" CSP ELBOW 22.5 AT RD. 
21.1

1.000 1.000

EACH 0.000 0.00

288.06000 1.000 288.06

900-00007  

0253 ADDED ITEM (CUBIC YARD)/ PLACE CONCRETE OVER RIPRAPS 
MP 39.9

27.000 27.000

CY  0.000 0.00

148.15000 27.000 4,000.05

900-00004  

CAT 0200 $2,774.90 1,134,902.27CURRENT AMT 1,168,052.52 $$

CAT NO0201 TRINIDAD LAKE PARK 

0269 BLADING CMO #5 12.500 12.500

HOUR 0.000 0.00

75.00000 12.500 937.50

203-01500  
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 TRINIDAD LAKE PARK 

0270 BACKHOE CMO #5 24.200 24.200

HOUR 0.000 0.00

70.00000 24.200 1,694.00

203-01510  

0275 STR EXCAV SOFT SPOTS 18.000 18.000

CY  0.000 0.00

10.00000 18.000 180.00

206-00000  

0280 EMB MATL (CIP) SHOULDERS 618.000 618.000

TON 0.000 0.00

12.00000 618.000 7,416.00

203-00061  

0285 ROCK FILL CMO #5 17.150 17.150

CY  0.000 0.00

56.00000 17.150 960.40

203-00500  

0290 STR BKFL (CL 2) CMO #5 86.000 86.000

CY  0.000 0.00

15.00000 86.000 1,290.00

206-00200  

0295 RES WHEEL STOP CMO #5 68.000 68.000

EACH 0.000 0.00

16.91000 68.000 1,149.88

210-00007  

0300 HBP (GR S) (75) (PG 58-22) CMO #5 2,900.190 2,900.190

TON 0.000 0.00

39.50000 2,900.190 114,557.51

403-33711  

0305 SLURRY SEAL COAT CMO #5 25,980.390 25,980.390

SY  0.000 0.00

1.02000 25,980.390 26,500.00

410-00000  

0310 EMUL ASPH (SS) CMO #5 1,280.000 1,280.000

GAL 0.000 0.00

0.80000 1,280.000 1,024.00

411-10255  

0315 GEOTEXTILE (PAVING) PTAK SELF ADHESIVE ROLLS 358.340 358.340

SY  0.000 0.00

6.30000 358.340 2,257.54

420-00500  

0320 12 IN CSP 15.000 15.000

LF  0.000 0.00

20.00000 15.000 300.00

603-10120  
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PCN: 13448-BID    ESTIMATE RUN 06/06/2003

PROJECT: STA 012A-035            ESTIMATE NO: 0007 08:46:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 TRINIDAD LAKE PARK 

0325 WHEEL STOP 16.000 16.000

EACH 0.000 0.00

22.00000 16.000 352.00

622-00540  

0330 PVMT MKG PAINT ROADWAY 34.000 34.000

GAL 0.000 0.00

45.00000 34.000 1,530.00

627-00001  

0335 PVMT MKG (SPEC) PARKING SLOTS 1,324.450 1,324.450

SF  0.000 0.00

1.10000 1,324.450 1,456.90

627-00090  

CAT 0201 $0.00 161,605.73CURRENT AMT 161,605.73 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00001  

0260 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

620-00012  

0265 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  

CAT 0400 $0.00 7,500.00CURRENT AMT 7,500.00 $$

PROJECT TOTAL 2,774.90 $ 1,304,008.00CURRENT AMT 1,337,158.25 $$


